
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     70.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-005783

Address: 333 Burma Road Date Inspected: 12-Mar-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 830
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1630
Contractor: Japan Steel Works Location: Muroran, Japan

CWI Name: Chung Fu Kuan CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: Tower,  Jacking and Deviation Saddles

Summary of Items Observed:
On this date 3/12/09, Caltrans OSM Quality Assurance (QA) Inspector, Mike Brcic, was present during the times 
noted above for observation relative to work performed in Fabrication Shop #4, Japan Steel Works (JSW).

W2E1 - Sits idle, awaiting Quality Control (QC) magnetic particle testing of final machined surfaces.
W2E2 - Moved to Machine Shop and presently performing layout for final machining.
W2E3 - Awaiting QC magnetic particle testing of built up section.
W2W1 - Post Weld Heat Treatment is complete.

T1-1 - Stem to base plate weld in progress, (joint #7Y-5L-1,3 50% complete; 7Y-9L-1, both 20% complete) and  
(Welder ID 08-5169 and 08-5163,73-4195 respectively), process in use was FCAW, 1G position, Preheat, 
Amperages maintained to an acceptable level per procedure WPS SJ-3012-3 and contract documents.
T1-2 - Sitting idle, awaiting weld.
T1-3 - Bevel Prep in progress, (Casting being moved from Foundry to Fabrication shop #4).

Accompanied Mr Jay Dorst to Lab to observe mechanical testing of weld coupons (total 3 welders), QC CWI Mr. 
Kuan performed inspection of bent coupons deemed them acceptable, awaiting report from JSW.
Summary of Conversations:
No significant conversations were reported on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
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( Continued Page 2 of     )2

remedial efforts please contact Nina Choy @ 1(510)385-5910, who represents the Office of Structural Materials 
for your project. 

Inspected By: Brcic,Michael Quality Assurance Inspector

Reviewed By: Lanz,Joe QA Reviewer
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